RTO West Stage 2 Development Process
Congestion Model Content Group
February 14, 2001 M eeting

Proposed Agenda

9:00-9:15  Introductions
Review/Revise Agenda

9:15-945  Description of Stage 2 Process

9:45-10:45 Review Stage 1 Congestion Management Decisions
-Review work group documents
-Review TOA

10:45-11:15 Discuss Scope of Stage 2 Congestion Modd Work
11:15-11:45 Review HFling Utility Work

11:45 -12:45 Lunch Bresk

12:45—-2:15 Review Plan and Schedule
- Work To Be Included (See below)
- Issues To Be Addressed (See below)
- Vdidaion Testing Being Conddered
- Initid Work Products

2:15-3:.00 Identify Work Products Volunteers and Leaders

3:00-3:15 Next Megting
Date
Agenda
Assgnments



Draft Work Products For Congestion Modd Content Group

CONGESTION MANAGEMENT

Determine Scope of Content Provided

1. Determine Flow Distribution Factors and Identify Flowpaths

-Criteriafor creating (and eliminating) flowpaths and zones
-Coherency test(ing) of candidate flowpaths/zones

2. Complete Inventory of Contracts to be Converted

3. Develop Methodology for Initial Allocation of FTRs
-Definition of Feasible Dispatch

4. Initial Test of FTR Methodology

5. Determine Whether there will be a Transition from
Contract Path to Flow-Based

6. Finalize and Implement Methodology
for Initial Allocation of FTRs

7. Develop Basic CommercialCongestion Management Model
-Definition of commercial model,
what does it entail, how oftenisit updated,
what system events will result in it being changed etc
-Allocation of costs associated with residual congestion

8. Develop FTR Design, “Term Sheet"
-Definition of the FTR 'product’

9. Develop Preliminary Options for FTR Auction
-FTR design, percentage release by the RTO,
handling nomograms, and method of release/auction
10. Finalize Details Regarding On-Going Allocations
-Comparability of Transmission Rights
(both pre- and post-RTOW)
11. Finalize Auction (Policy/Mechanism)
12. Mesh Congestion Management with Scheduling Procedres
13. Develop Real-Time Activities

14. Double-Check to See if Policy Input Needed
to Complete FTR Allocation

15. Consider Need for Market Power Mitigation Measures

16. Complete Initial Allocation of FTRs (TOA Exhibit)

17 "If needed, Implement Market Power Mitigation Measures"
18. Market Design Validation Testing and Analysis

19. Finalize Congestion Management Appendix/Provisions

20. Determine Method of Handling Non Converted Contracts

Thu 1/4/01

Wed 2/14/01

Wed 2/14/01

Mon 11/20/00

Wed 2/14/01

Thu 2/8/01

Mon 2/19/01

Thu 2/15/01

Wed 2/14/01

Wed 2/14/01

Wed 2/14/01

Wed 2/14/01

Wed 2/14/01

Wed 2/14/01

Wed 2/14/01

Mon 4/16/01

Wed 2/14/01

Mon 4/2/01

Tue 5/1/01

Wed 5/16/01

Mon 5/7/01

Wed 2/14/01

Fri 6/15/01

Wed 2/28/01

Thu 3/22/01

Wed 2/21/01

Thu 3/22/01

Fri 3/9/01

Fri 3/9/01

Sun 4/1/01

Thu 4/9/01

Wed 3/28/01

Wed 3/14/01

Fri 3/30/01

Fri 3/30/01

Fri 3/30/01

Thu 4/12/01

Mon 4/16/01

Mon 4/30/01

Mon 5/7/01

Fri 5/18/01

Fri 6/1/01

Fri 6/15/01

Mon 4/16/01



Stage 1 Documents
http://208.55.67.64/Doc/CMWG_Sept9WorkingDoc.PDF
http://208.55.67.64/Doc/CMWG FTRPaper Sept62000.PDF
http://208.55.67.64/Doc/CMWG FTRTermSheetDescr Sept62000.PDF
http://208.55.67.64/Doc/CMWG PECODocument Sept62000.PDF

FERC Filing Materia Related To Congestion

http://208.55.67.64/Doc/Proposa Filing FERC RTOWest Oct23FilingL etter.PDF
http://208.55.67.64/Doc/ProposalFiling FERC RTOWest Oct23 AttachM CongMng.P
DF

http://208.55.67.64/Doc/ProposalFiling FERC RTOWest Oct23 AttachS TOA.PDF
http://208.55.67.64/Doc/ProposaFiling FERC_RTOWest_Oct23 AttachT_TOASummar
y.PDF




